Project Summary

csci205_final_project

Project Details

Members

- Christine Kang
- Finnian Franks
- Jasper Katalevsky
- Sanda Tan

Project Retrospective

What was your initial goal?

The initial goal was to create a Blackjack game with JavaFX.

What did you achieve?

We created the game successfully.

What went well in the project?

We coordinated very well, especially for the basic classes. We also communicated well on the finishing leg of the journey with getting all our files to be the same and dealing with differences.

What could be improved?


We could be more organized with our files and learn to use Git better.

What would you change if you did the project again?

We would finished the first leg of the game building faster so we could add more bets and other features which would make the game more interesting.


Charts

Health Bar




We have completed everything with no unstarted work.

Burndown Chart



We didn't quite follow the projected ideal burndown completely. We were also rather erratic in our work schedule due to having to coordinate with other class responsibilities. However, a lot of word got done overall.

Assignee Chart



The works assigned were to the person who'd best be suited, and the time they took reflected their difficulty. However, a lot of work was really assigned to several different people (especially research based ones), so the chart below doesn't fully reflect everyone's full involvement.

Name	User Stories	Bugs	Tech. Tasks	Design Tasks	Spikes	Doc.
Christine Kang	0	0	12	0	3.75	0.5
Finnian Franks	0	0	9.5	5.02	0.98	1
Jasper Katalevsky	0	5	30	0	4.25	4.5
Sanda Tan	0	4.5	11.5	14.25	10.5	7

Sprints


Sprint 1

Dates:
10-30-2025 to 11-3-2025
Review:
What went well in the sprint?
We got the basic understanding of what to do done. We learned about each others and our strengths and weakness. We also successfully assessed our ability to complete the game and the general timeline.

What could be improved?
We had some trouble coordinating tasks because of the short sprint, short meeting time, and our inability to meet over the weekend.

Are you on track? What is your plan if not?
We're on track on the design element. We plan to start the coding part next week.

What will you improve on in the next sprint?
We will try to communicate better and be more organized.



Sprint 2

Dates:

11-3-2025 to 11-10-2025

Goal:

Start coding!

Review:

What went well in the sprint?

We finished everything we had planned to in time.

What could be improved?


Once we improve and build up the structure more, we will need to go back and improve previous codes and create more robust tests.

Are you on track? What is your plan if not?

Yes, we are on schedule with our main outline.

What will you improve on in the next sprint?

We could work on being more efficient as a group and communicating better.



Sprint 3

Dates:

11-10-2025 to 11-17-2025

Goal:

Set up more integrated testing to ensure everything works together

Review:

What went well in the sprint?

We got a lot done in terms of thinking about the more complex aspects of the game like how to integrate all the classes and how to create UI.

What could be improved?


We are having trouble coming up with a cohesive idea of how the UI would develop and could work on being on the same page for that.

Are you on track? What is your plan if not?

Yes. We are getting the basics done and will be able to finish the graphics in two weeks.

What will you improve on in the next sprint?

We will try to be better with building mutual understanding on the development of the game and especially how the graphics would be developed.



Sprint 4

Dates:

11-17-2025 to 12-1-2025

Goal:

Get rudimentary GUI and animations.

Review:

What went well in the sprint?


We have a really good looking and working game.

What could be improved?

We could improve small aspects and extra add features like music.

If you were to continue the project, what would you improve on in the next sprint?

The goal is to finish all non-functional part of the project that could use some improvement.



Personas



Éric Lambert

Quote

need a quick, entertaining game that can be played in my busy schedule

Narrative

am a 32 year car salesman who works 9-11 hours a day. When those pesky customers aren't around, I try to spend extra free time from my job to play a short game that will give me the dopamine boost I need from my depressing job



Angie Riley

Quote

Just take the Ipad, Andrew!

Narrative

I am a busy mother who wants her children to be able to entertain themselves. I'm teaching them games like Blackjack, so they will be quiet for an hour or two while I do chores. I want a simple interface where we can focus on the basics of the game.



Arthur Gagnon

Quote

'm addicted to winning.

Narrative

'm a professional gambler and stream large gambling ɐvents. My goal is to play quick rounds of Blackjack ɔefore those events to warm up and throughout the ʍeek to keep my skills sharp.

Table of Work

Showing 1 to 77 of 77 entries

Search:

Title	Type	Est.	Spent
Closed (73)		124 h, 15 m	0
Sprint 1 (6)		9 h, 30 m	9 h, 30 m
Brainstorm Ideas for UML Class Diagram	Spike	1 h, 59 m	1 h, 59 m
Brainstorm Ideas for UML State Diagram	Spike	1 h, 30 m	1 h, 30 m
Create CRC cards for the different classes	Design Need	1 h, 1 m	1 h, 1 m
Read Details about the Final Project	Spike	1 h	1 h
Research Design Related to Project Topic	Spike	2 h, 30 m	2 h, 30 m
Research How Black Jack Works	Spike	1 h, 30 m	1 h, 30 m
Sprint 2 (18)		30 h, 30 m	30 h, 30 m
Add parent class for Dealer and Player	Technical Task	2 h	2 h
Add test for Dealer class	Technical Task	1 h	1 h

Title	Type	Est.	Spent
Brainstorm Ideas for UML Class Diagram	Spike	1 h	1 h
Brainstorm Ideas for UML State Diagram	Spike	30 m	30 m
Create class skeleton for Card	Technical Task	2 h	2 h
Create class skeleton for Dealer	Technical Task	2 h, 30 m	2 h, 30 m
Create class skeleton for Deck	Technical Task	3 h	3 h
Create class skeleton for Player	Technical Task	2 h	2 h
Create Hand Class	Technical Task	2 h	2 h
create mock game layout	Design Need	2 h	2 h
Create test for Hand class	Technical Task	1 h	1 h
Create tests for Deck class	Technical Task	2 h	2 h
Create tests for Player	Technical Task	2 h	2 h
Create tests for the Card Class	Technical Task	2 h	2 h
Look into asset design	Design Need	2 h	2 h
Research Design Related to Project Topic	Spike	30 m	30 m
Research UI Design for Cards	Spike	30 m	30 m
Research UI Design for In Play BlackJack	Spike	2 h, 30 m	2 h, 30 m
Sprint 3 (10)		23 h	0
Adding betting functionality to Player class and use in Game	Technical Task	1 h, 30 m	1 h, 30 m
Create Bet class	Technical Task	2 h	2 h
Create integrated tests for Game with betting	Technical Task	0	0
Create rough Game class combining everything so far	Technical Task	1 h	1 h
Develop logic for ACE being 1 or 11	Technical Task	0	0
Fix card value issue with face cards	Bug	1 h	1 h
JavaDoc document all classes that have been created thus far	Technical Task	1 h	1 h
SceneBuilder	Design Need	9 h, 30 m	9 h, 30 m
Start researching UI development	Technical Task	5 h	5 h

Title	Type	Est.	Spent
Update Hand class with integrated tests using the Deck class	Technical Task	2 h	2 h
Sprint 4 (23)		38 h, 15 m	0
Ace (1 vs 11)	Bug	3 h	3 h
Add a header that contains the player balance	Technical Task	1 h	1 h
Add button for adjusting setting of the game	Technical Task	0	0
Add text to show dealer and player hand value(s)	Technical Task	0	0
Animate cards	Technical Task	3 h	3 h
Connect card images to image class and implement in GameFX (app)	Technical Task	2 h	2 h
Connect Model to UI	Technical Task	2 h	2 h
Convert chips images into svg format and add to game	Technical Task	1 h	1 h
Create Bet class	Technical Task	3 h	3 h
Create Bet Test	Technical Task	1 h	1 h
Create GameController and connect to UI and Model	Technical Task	3 h, 30 m	3 h, 30 m
Create integrated tests for Game with betting	Technical Task	0	0
Create the double down logic	Technical Task	0	0
Design Mockup	Spike	2 h	2 h
Develop logic for ACE being 1 or 11	Technical Task	3 h	3 h
Hide dealer second card at first	Technical Task	1 h	1 h
Integrate chips with betting logic and game	Technical Task	4 h	4 h
JavaDoc document all classes that have been created thus far	Technical Task	30 m	30 m
Modify application of Chip enumerate to player's balance	Technical Task	1 h	1 h
Notify user when they don't have enough money to bet	Technical Task	30 m	30 m
SceneBuilder	Design Need	4 h, 45 m	4 h, 45 m
Sound/Music Integration	Spike	1 h	1 h
Update User Stories	Spike	1 h	1 h
Sprint 5 (16)		23 h	23 h

Title	Type	Est.	Spent
UML Stuff	Documentation	1 h	1 h
Create Use Case UML Diagram	Documentation	30 m	30 m
DOCS/DESIGNMANUAL.PDF	Documentation	2 h	2 h
DOCS/USERMANUAL.PDF	Documentation	3 h	3 h
Document Chips.java	Documentation	30 m	30 m
Document GameState/Result, GameFX, Game, Controller	Documentation	2 h	2 h
Fix file arrangement	Bug	4 h, 30 m	4 h, 30 m
Identify error from reading game file due to different laptop	Bug	1 h	1 h
JavaDoc document all classes that have been created thus far	Technical Task	30 m	30 m
Migrate all assets to Resources/	Technical Task	30 m	30 m
README.md	Documentation	2 h	2 h
Remove all print statements	Technical Task	30 m	30 m
Sound/Music Integration	Spike	2 h	2 h
Trash Double Down Logic	Technical Task	1 h	1 h
Update UML diagram with new classes and relations	Documentation	1 h	1 h
Update/Renew CRC Cards	Documentation	1 h	1 h
Trashed (4)		0	0
Sprint 5 (4)		0	0
Add button for adjusting setting of the game	Technical Task	0	0
Add text to show dealer and player hand value(s)	Technical Task	0	0
Create the double down logic	Technical Task	0	0
Update the Game State diagram	Technical Task	0	0

Daily Scrum

Daily Scrum Notes

Date: 10/31/2025

- Met with client client comment: - think of adding side bet - how to generate card (randomly or real deck based) - consider impact of those who can count cards

- Made a plan for work over the weekend (set up meeting and distributed work)

Working: + Understanding overall project (Detail pdf) + Brainstorming game design ideas and possible features + Learning how black jack works for those who have not played

Challenges: - Absent Scrum Master over the weekend - Limit amount of time able to devote over the

```
Date: 11/3/2025
+ Met with client
         client comment:
         - UI design can interfere a lot with the code when making cardgame
         - Focus on OOP
```

Working:

- Start working on CRC cards
- Finished CRC cards
- Finished UML Class Diagrams
- Finished UML State Diagrams

Date: 11/5/2025 +Met with client Simple update on progress

Working: +Start working on skeleton code for blackjack

Challenges: -Coordinating code between 4 coders -Finishing in a timely manner

Date: 11/6/2025

Working: +Finalize the skeleton code for yestesterday +Add test cases for completed classes +Try to run game in terminal to test flow and logic

Challenges: -Potential for mismatches in code structure or miscommunication

Date: 11/10/2025

+Met with client Updated them on progress with all the basic classes Discussed potential ways to move forward with console and UI versions

Working: +Creating more integrated tests +Thinking about ways to build the game logic +Improving UI

Challenges: -Learning how to create a good UI with JavaFX -Deciding whether or not to create a console game to begin with

Date: 11/12/2025

+Met with client Updated them on progress with the console game (rough version) Discuss plans to implement UI

Working: +Make incremental changes to basic file classes that the Game class needs +Continuously update logic and documentation +Making concrete plans for UI

Challenges: -How to divide labour for UI (view and controllor) -Discuss betting

Date: 11/17/2025

+Met with client Updated them on new Bet class and UI + SceneBuilder progress Success in refactoring the game to be object oriented

Working: +Continue working on UI and try to create a demo

Challenges: -Trying to work together and divide labour for the UI (hard to seperate)

Date: 11/19/2025

Working: +Updates on interface with +Discussing the benefits of SceneBuilder vs the traditional code

Challenges: -Finishing a smooth UI

Date: 11/20/2025

Working: +Continuing to improve on UI +Fix former classes as the test is tested out

Challenges: -Coordinating all classes into the game -Adding extra features

Date: 11/21/2025

- Met with client client comment:
  - make sure dealer card cannot be seen (only back side can be seen)
  - wants Ace to be either 1 or 11 (does not like ace to stay with value of 1)

Working: +Research additional features to add +Draw mockup of design

Challenges +Misisng team members and attempts to work over break

```
Date: 12/1/2025
+ Regrouped after break
+ Presented working version of game to client
```

Working: +Continue working on documentation +UML diagrams and write ups

Challenges -Organizing everything at the end

Date: 12/3/2025

Working: +Continue on the same work of documentation

Challenges -None

Date: 12/5/2025

Met with client: -Revealed the final(ish) version of game -Client took it for a test run and got addicted to gambling

Working: +Major bug of the files not running for anyone except Jasper +Also not running by terminal

Challenges: -Trying to fix above bugs in a limited amount of time -Not knowing exactly what the problem is

Date: 12/8/2025

Working: +Final fixes and coordination +Presentation day